Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: V1 Activity Title: Pavement Recommendations

Activity Definition: Prepare pavement report

Predecessor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag:
1. Pred: Gl Rel: FF Lag:
(3r jobs)
2.Pred: G2 Rel: FF Lag:
(4r jobs)
3.Pred: PI Rel: FS Lag:
4. Pred: Rel: Lag:
5. Pred: Rel: Lag:
6. Pred: Rel: Lag:

Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag:

1. Succ: DI Rel: FF Lag:
2. Succ: Rel: Lag:
3. Succ: Rel: Lag:
4. Succ: Rel: Lag:
5. Succ: Rel: Lag:
6. Succ: Rel: Lag:

Required Activity Tasks:

1. Summarize soil-testing and/or other testing results.
2. Include boring logs, field notes, photos, etc.

3. Include constructibility recommendations.

4.

5. Identify existing pavement structure and condition.
6.

Include subexcavation areas, special drainage concerns, and/or remedies to poor soil conditions.

Complete pavement structural design and include pavement material recommendations. If necessary,

provide design alternatives with initial life-cycle costs.

~

If required, include information about potential material sources.

8.  Ifnecessary, identify SCR’s and/or develop appropriate specifications and standards drawings.

10.
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